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Meeting summary 

Floricioiu opened the meeting with a review of the acquisition planned developed by Floricioiu and 
Farness.  The plan specified strip mode TerraSAR‐X (TSX) acquisitions over Coates Land/Filchner Ice Shelf 
Ice Streams and West Antarctic Ice Streams/TransAntarctic Mountains Outlet Glaciers.  The rational was 
to use the high resolution, left looking capabilities of TSX to obtain data along the most dynamical 
regions of the ice sheet south of about 80o S latitude and where there are strong shearing gradients 
between the fast flowing ice streams/glaciers and the slower moving interior ice sheet. 

Jezek summarized the science objectives.  He illustrated the regions of particular interest using the 
Radarsat image mosaic overlain with ice flow lines.  He pointed out that TSX can make a unique 
glaciological contribution by providing surface velocity data over the southerly fast flowing ice, where in 
most cases, no data now exists. 

Metzig and Mrowka reviewed operational and mission planning constraints.  A particular concern was 
the length and number of swaths.  Jezek noted that one way to lessen the mission duty cycle would be 
to spread acquisition of interferomteric pairs out over the life of the nominal mission.  Metzig noted that 
downlinks to O’Higgins station are a possibility.  There is some small risk of losing passes downlinked to 
O’Higgins, but this risk is offset by the greater operational risk of losing downlinks because of conflicts 
with other users.  Mrowka noted that there would likely be few if any losses because of erasing on 
board recorder data due to conflicts even if the data are downlinked to Germany.  Metzig will be 
traveling to O’Higgins to oversee testing and operations.  It was agreed that with Metzig on site, the 
risks will be minimized and that downlinks should proceed into O’Higgins. 

Buckreuss and Roth requested a review of the total number of acquisitions requests.  They asked that 
Jezek and Farness identify the highest priority targets and provide DRL with a minimum acquisition plan.  
They suggested that Jezek identify a test site for early downlinks into O’Higgins.  Jezek identified one of 



the tributary streams feeding into the Recovery Glacier.  Coverage of the glacier will require about 3 
adjacent swaths.  Further left‐looking acquisitions will be assessed pending the outcome of that test. 

 

Actions: 

 

1)  Jezek and Farness.  Provide DLR with a minimum acquisition plan (mid October) 
2) Metzig:  Report on outcome of O’Higgins downlink tests (end October) 

 

 


